



www.punchconsulting.com

Project Title:	FORTFIELD ROAD, TERENURE, DUBLIN 6W
Register No.	222102-PUNCH-XX-XX-RG-C-001

Project No.	222102
Our Ref.	PC/DM

Document Register & Issue Slip

DD
MM
YY

sued from:

Issued by:

06						
12						
24						
D						
DAP						

[illegible][illegible][illegible]

Bending schedule included:

Issue Status	A0							
--------------	----	--	--	--	--	--	--	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	1



Project Title:	FORTFIELD ROAD, TERENURE, DUBLIN 6W
Register No.	222102-PUNCH-XX-XX-RG-C-001

Project No.	222102
Our Ref.	PC/DM

Document Register & Issue Slip

DD
MM
YY
sued from:
Issued by:

07	02	06	24	01	06				
03	08	08	09	11	12				
24	24	24	24	24	24				
D	D	D	D	D	D				
DAP	DAP	MCD	DAP	DAP	DAP				

Distribution	F.A.O.
Design Team	XXXX
DCC Drainage Department (Niamh Fitzgerald, Gerard O'Connell, Padraig Doyle)	

Electronic or <u>Number</u> of Copies									
E	E								
		E	E	E	E				

Document No.	Rev	Document Name	Status Code	Size	Revision History
222102-PUNCH-XX-XX-DR-C-0350	C03	EXISTING SERVICES INTERFACE WITH PROPOSED WATERMAIN	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0460	C03	BASEMENT EXCAVATION - ZONE OF INFLUENCE EXTENTS (ANGLE	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0461	C03	PROPOSED LINEMARKINGS - SOUTHERN ACCESS & BUS STOP	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0470	C05	PLUVIAL FLOODING DETENTION BASIN	A0	A1	C01 C02 C03 C04 C05
222102-PUNCH-XX-XX-DR-C-0500	C03	TYPICAL DRAINAGE DETAILS - SHEET 1	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0501	C03	TYPICAL DRAINAGE DETAILS - SHEET 2	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0502	C03	TYPICAL DRAINAGE DETAILS - SHEET 3	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0503	C03	TYPICAL DRAINAGE DETAILS - SHEET 4	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0525	C03	PROPOSED WATERMAIN DETAILS	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0550	C03	TYPICAL ROADS DETAILS	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0600	C03	VEHICLE SWEPT PATH - FIRE TENDER - SHEET 1	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0601	C03	VEHICLE SWEPT PATH - REFUSE VEHICLE	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0602	C03	VEHICLE SWEPT PATH - RIGID VEHICLE FOR DELIVERIES	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0603	C03	VEHICLE SWEPT PATH - FIRE TENDER - SHEET 2	A0	A1	C01 C02 C03
222102-PUNCH-XX-XX-DR-C-0604	C02	VEHICLE SWEPT PATH - FIRE TENDER - SHEET 3	A0	A1	C01 C02
222102-PUNCH-XX-XX-DR-C-0625	C03	SIGNALISED JUNCTION INTERVISIBILITY ZONE - NORTHERN ACCESS	A0	A1	C01 C02 C03

Bending schedule included:

Issue Status	A0	A0	A0	A0	A0	A0			
---------------------	----	----	----	----	----	----	--	--	--

Status Code (Purpose of Issue)

S0 WIP S1 Coordination S2 Information S3 Review & comment S4 Work Stage Approval S6 PIM Authorisation S7 AIM Authorisation
A0 Planning A1 Pre-Tender A2 Tender A3 Contract A4 Construction A5 Legal
A0/A1/A2/A3... Approved & accepted as Stage Completed CR As Constructed

Volume	Role	Sheet	Page
XX	C	1	1